



MERU UNIVERSITY OF SCIENCE AND TECHNOLOGY

P.O. Box 972-60200 – Meru-Kenya

Tel: +254(0) 799 529 958, +254(0) 799 529 959, + 254 (0) 712 524 293,

Website: info@must.ac.ke Email: info@must.ac.ke

University Examinations 2023/2024

FIRST YEAR SECOND TRIMESTER EXAMINATION FOR THE DIPLOMA IN PROJECT
MANAGEMENT

BUS/CU/PM/CR/04/6/A: PROJECT IMPLEMENTATION

DATE: APRIL 2024

TIME: 3 HOURS

INSTRUCTIONS

1. This paper has two sections **A** and **B**.
2. You are provided with separate answer booklet.
3. Marks for each question are indicated.
4. **Do not write** on the question paper.

SECTION A 40 MARKS

Answer **all** the questions

1. Define Project team feedback report. (2 Marks)
2. Define project resources. (2 Marks)
3. What is a resource management schedule? (3 Marks)
4. Explain project take off and commissioning. (5 Marks)
5. List five reasons for project commissioning. (5 Marks)
6. List the Project progressive reports components. (5 Marks)
7. State five importance of a project implementation team. (5 Marks)
8. Outline Project activities classification and timelines. (5 Marks)
9. Identify commonly used monitoring tools. (5 Marks)
10. Highlight the composition of project implementation team. (3 marks)

Meru University of Science & Technology is ISO 9001:2015 and ISO/IEC 27001:2013 Certified

Foundation of Innovations

Page 1

SECTION B 60 MARKS

Answer **any three** questions

1. Delegation and supervision of responsibilities are critical aspects of effective project management. As a project manager discuss the key considerations for delegation and supervision of responsibilities. (20 Marks)
2. a. Effective management and allocation of these project resources are essential for ensuring project success, meeting stakeholder expectation and delivering value to the organization. Discuss different types of project resources. (10 Marks)
b. Discuss five importance of project resources (10 Marks)
3. a. project managers can ensure that stakeholders are engaged, informed, and supportive throughout the project lifecycle, ultimately contributing to project success and stakeholder satisfaction by following this stakeholder communication plan. Briefly discuss the components of a stakeholder communication plan. (10 Marks)
b. Discuss the process of identification of project stakeholders and needs (10 Marks)
4. a. Discuss factors to consider in project take off and commissioning. (10 Marks)
b. Discuss the reason for project and commissioning (10 Marks)